


BIG DARBY WATERSHED MASTER PLAN
 EDAW Team Schedule
 13-Apr-05



EDAW Meeting Summary:

- 1 Kick-Off Meeting (3 nights, 3 full days pending full schedule)
- 2 Finish Stakeholder Mtgs / Finish Data Collection (2 nights/2 days)
- 3 G4 Meeting, Stakeholder Meeting, Public Meeting to review data with public and begin discussing alternatives with G4(2 nights / 3 days)
- 4 G4 Meeting to review status of Alternatives including Implementation (1 day / 1 night)
- 5 G4 Meeting and Public / Stakeholder Meeting to Present Alternatives and Analysis (3 days / 3 nights)
- 6 G4 Meeting, Public and Stakeholder Meetings to review Draft Plan(2 nights, 2 full days)
- 7 G4, Public and Stakeholder Meetings to present Final Plan (2 days / 2 nights)